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Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 317

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the temporary tower . They started
at 7:00 AM.

Carlos , Ryan , Joshua , & Hayes had to work on the East side of the temporary tower . Crews had
to remove the North South temporary cross beams at elevation 52 meters . They started at 7:30 AM.

Crews had to remove the drift pins , bolts , hook the beams to the cane & pull them out of the site
The 1st cross beam was pulled out at 8:20 AM. The last cross beam was pulled out at 10:30 AM.

After that , crews had to pull out of the tower the working platforms ( Floats ) . Crews started at
10:45 AM. They were done at 3:00 PM.
In addition to that , crews had to work with gantry technicians to the end to the shift .

Darryl , Jose , Jacob M. , Roberto , & Jacob S. had to work on the temporary tower pumper guard at
elevation 72 meters, & all around the top beams , cat walks , & gantry frames . Crews had to make final
check on the bolts , shims . Crews started at 7:10 AM. They were done at 10:00 AM. Crews left to work on
the E - line bike lane .

At 10:00 AM. 20 hydraulic jacks for the tower were delivered to the site . Edward & Jaime had to fly
the jacks & the bearing plates to the site . David , & Richard had to set them in place & place the bearing
pads , plates & tighten the bolts around them ., fly all the accessories for the hydraulic jacks to the site
Crews started at 10:40 AM. They were done at 3:25 PM. Crews left at 3:30 PM.

Rick , Carlos G. , Jose , & Carlos M. had to work on the grout & air hoses . Crews had to assemble
the 0.15 meter air hoses & place them on the top of the footing box . Drill the side forms & run the grout
hoses . Crews started at 11:30 AM. They were done at 5:10 PM. Crews had to wrap up their tools &
equipment . They left at 5:20 PM.

The 0.15 meter air hoses did not fit properly between the rings . ABF engineers decided to cut the
ring & chip one side of the grout , & cut the neoprene sleeves in 24 locations in order for the hoses to fit in
place between the pipes .

Rick & Jose had to work on the East & West sides where the shear plate will go 1st . Crews started
at 3:30 PM. They were done at 5:00 PM. 16 locations were completed .

For CCO 36 - S 1 for Rick & Carlos G. 1.5 hour over time

Mike , & Devon had to work on South side stair case . Crews had to weld more brackets on the
tower , & connect them with the stair case . Crews had to prepare their tools & equipment . Mike started to
weld at 7:40 AM. Crews were done at 7:40 AM. They left at 11:00 AM. They had to wrap up their tools &
equipment . Crews left at 11:30 AM.
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James , & Xiao had to work on the temporary tower . Crews had to work on more welds in all areas ,
crews started at 7:30 AM. They were done at 10:00 AM.

Steve was operating the Terrex crane on the barge & Nick was operating the Fanell Favco tower
crane

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Crane Barge 1

5.00

001426

0.00

No

0.00 0.00

Equipment, Crane, 60 Ton

5.00

002154

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

3.00

002083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

3.00

002082

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE AMAYA-MESAIronworker 3.00 0.00 0.00 3.00

APP JACOB MECHEIronworker 3.00 0.00 0.00 3.00

JNM ROBERTO HERNENDEZIronworker 3.00 0.00 0.00 3.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

JNM JOSUE GALVANIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

APP JACOB SPEAKMANIronworker 3.00 0.00 0.00 3.00

FOR JAMES ZHENIronworker 3.00 0.00 0.00 3.00

JNM XIAO JIAN WANIronworker 3.00 0.00 0.00 3.00

FOR DARRYL WEBBIronworker 3.00 0.00 0.00 3.00

JNM MICHAEL MADAYIronworker 5.00 0.00 0.00 5.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 3.00 2.00 0.00 5.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

FOR DAVID LUCEROIronworker 5.00 0.00 0.00 5.00

JNM EDWARD MEYERIronworker 5.00 0.00 0.00 5.00

JNM JAIME BARRAGANIronworker 5.00 0.00 0.00 5.00

JNM RICHARD CHOUINARDIronworker 5.00 0.00 0.00 5.00

JNM STEVE ELKINOperator 5.00 0.00 0.00 5.00

OTH THEODORE ROHROperator 5.00 0.00 0.00 5.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 3.00 2.00 0.00 5.00

JNM CARLOS GARCIASemi-Skilled Laborer 3.00 2.00 0.00 5.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 3.00 2.00 0.00 5.00

APP DEVAN MURPHYIronworker 5.00 0.00 0.00 5.00
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